957627

RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No. :
EP-S1-06-03

CONTRACTOR
Nobis Engineering, Inc.

TO No. 11 TO NAME
°l011-RSBD-B51Q -

REPORTING PERIOD INV #
!July 30,2011 - August 26, 2011 | A059

TOPO X DUE DATE
Denise Boone

September 19, 2011

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Diego Lao on or before the due date shown. There are 2 options for

submitting this form — e-mail or submit a hardcopy via interoffice mail.

To e-mail: | To submit a hardcopy via interoffice mail:

Click the e-mail button at the end of the form.
The completed form will automatically be sent
to Diego Lao.

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

YE

[

Click the print button and send the hardcopy
via interoffice mail to Diego Lao, Mail Code
OSRRO01-5. '

US EPA RECORDS CENTER REGION 5

Wi

NO

I

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.)

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is
commensurate with progress

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

o|le|ololole|ele|le

@)

O|lO|O0O|0O|O0|0|0|0|0O

®)

®|lo|ele|elolololo

0]

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

Updated 6/2211



RAC2 Monthly Invoice Review Checklist Page 2 of 2
CONTRACTOR PERFORMANCE EVALUATION

RATING

EXCEPTIONAL VERY GOOD | SATISFACTORY MARGINAL UNSATISFACTORY

CRITERIA
QUALITY OF
SERVICE/PRODUCT ® o o O O
COST CONTROL @ O O O O
TIMELINESS OF
PERFORMANCE ®© O O O O -
BUSINESS
RELATIONS ®© O O O O

DETERMINATION:

@ Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work perfo_rme_d. -

O Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. See comments below.

O Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

By checking the “reviewed” box and typing my name and date below, | certify that | have

reviewed the appropriate monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided

back-up documentation, where appropriate.

Reviewed

Denise Boone

EPA Task Order Project Officer

Sep 12,2011

Date

EPA Contract PO Use Only

Reviewing Contractor PO Initials:

Date Reviewed:

Updated 6/2211




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wi
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (July 30, 2011 — August 26, 2011)

Progress for Month
e Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the July 2011 Monthly Progress Report and Invoice and submitted
to EPA on August 18, 2011. : '

e Task 01 — Continued with preparation of Work Plan, Cost Estimate and Cost-To-
Complete (CTC) Analysis, in accordance with Modification No. 0011. Drafts of the Work
Plan, Cost Estimate and CTC are going through internal review and will be submitted in
the next reporting period.
Potential Issues/Problems
¢ No potential issues or problems were identified during this reporting period.
Corrective Actions
¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)
¢ No non-CLP analytical activities occurred during this reporting period.
Analytical Summary (CLP)

* No CLP analytical activities occurred during this reporting period.

Cost/Schedule

¢ The total Level of Effort (LOE) invoiced this reporting period is |ilsatechnical hours and
$5,914.13, which represents a cumulative total of [Mlasdlt | OF and $334,230.35. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 — Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities

Task Order 0011 1 August 2011




discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at

the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 August 2011




REPORT 1: TASK ORDER -- Task Level Specific Detail Report -

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 9/30/2013
Contract Number: EP-S1-06-03 TO Type: Term Reporting Period From: 7/30/2011

SSID: B51Q Type Work: Reporting Period To: 8/26/2011

State: Wisconsin Task Order Status: On-going Invoice Date: 9/9/2011

Region: New England Performance Based: N Invoice Number: A059
) Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project plannihg and support
Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name ' Job Category . Hours Dollars Hours | Dollars Hours I Dollars
PRIME CONTRACTOR, Nobis Engineering
- I non-responsive
Labor non-responsive; HON-TESpONSVE
Harding, SCot .../ D s ]
Engineer Sr Total 461.85 13,211.17 69,236.06
Rl amet ... B B .
Finance Manager Total 67.88 2,241.68 7,597.50
yler Blaine e . B NN
Cost Reporter Total 246.52 11,780.49 14,070.68
Philbrook, Patricia e N BN . I
Subcontract Administrator Total 81.88 1,363.56 0.00
Bannon, Katle e R NN |
Project Administrator Total 67.17 3,082.53 746.66
SUBTOTAL, Labor 925.30 61,079.53 82,489.72
Other Direct Costs
Reproduction 0.70 90.25
SUBTOTAL, Other Direct Costs 0.70 188.52 1,327.79
TOTAL, Nobis Engineering COSTS 926.00 61,268.05 83,817.51

Page 1 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
-S$SID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term '

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013
Reporting Period From: 7/30/2011
Reporting Period To: 8/26/2011

Invoice Date: 9/9/2011
Invoice Number: A059

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumuilative

Approved Budget

Hours Dollars

Hours Dollars

Hours | Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

non-responsive]

non-responsive

Mehl Jr, Richard H
Nowack, Bette L

............

Engineer Sr Total 4,803.24 36,277.70 47,267.73
Charte, Karen M
oSt Cavel A ... . B DN
Cost Reporter Total 184.89 6,532.18 5,088.76
SUBTOTAL, Labor 4,988.13 60,060.47 62,394.29
TOTAL, Weston Solutions COSTS 4,988.13 60,379.85 64,257.47
SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS)
Current Cumulative Approved Budget
Name Job Category HouleEER W YED ollars ) Dollars Hours I - Dollars
non-responsive
non-responsive
SUBTOTAL, LABOR 5,913.43 121,140.00 144,884.01
SUBTOTAL, OTHER DIRECT COSTS 0.70 507.90 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 5,914.13 121,647.90 148,074.98

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours Dollars Hours Dollars
non—responsive _ ]
TOTAL LABOR 5913.43 NON-TESPONSIVE NP PR YY non-responsive S YL R Y¥Crs
TOTAL OTHER DIRECT COSTS 0.70 11,761.68 17,138.03
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 5,914.13 334,230.35 560,513.00
Average Hourly Rate 176.52 136.78 139.40
Expenditure Limit Hours/Dollars 419,697.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpoo! (Fee Included) 0.00
Total Expenditure Limit 419,697.00
Approved Budget Hours/Dollars 543,374.97
Approved Budget Other Direct Costs 17,138.03
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 560,513.00

Page 3 of 3




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Current Month

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013
Reporting Period From: 7/30/2011
Reporting Period To: 8/26/2011
Invoice Date: 9/9/2011

Invoice Number: A059

Invoice Purpose: Monthly Progress

Task
Task Cat. non-responsive "
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars

01 PP Engineer Sr 5,913.43 0.70 0.00 0.00 5,914.13

Finance Manager

Cost Reporter

Subcontract Administrator

Project Administrator

Total
Task Order Totals 5,913.43 0.70 0.00 0.00 5,914.13

Cumulative To-Date
Task
Task Cat. non-responsive]
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars

01 PP Engineer Sr 121,140.00 507.90 0.00 0.00 121,647.90

Engineer Mid

Engineer Jr

Geologist Sr

Geologist Mid

Program Manager

Finance Manager

Cost Reporter

Contract Manager

Subcontract Administrator

H&S Officer Mid

Project Administrator

Total
03 Fl Engineer Sr 158,198.45 10,782.66 0.00 0.00 168,981.11

Engineer Jr

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Cumulative To-Date

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013

Reporting Period From: 7/30/2011
Reporting Period To: 8/26/2011

invoice Date: 9/9/2011
Invoice Number: A059

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code Labor Hours hon-responsive Labor Dollars - Other Direct Costs Subpool Fees Total Dollars
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Technician-Field Jr
Program Manager
Total
09 RR Engineer Sr 43,130.22 471.12 0.00 0.00 43,601.34
Environ Scientist Sr
Geologist Sr
Geologist Mid
Program Manager
Total
Task Order Totals 322,468.67 11,761.68 0.00 0.00 334,230.35
Task Order Expenditure Limit 419,697.00

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011_

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013
Reporting Period From: 7/30/2011
Reporting Period To: 8/26/2011

Invoice Date: 9/9/2011

Invoice Number: A059

Task

Task Cat.

No. Code Task Title
01 PP Proj. Planning & Support
02 CR Community Involvement
03 Fl Field investigation/Data
09 RR Remedial investigation R
10 RV PRP identif. & Screening
11 RP PRP Eval. Remedial Alt.
12 FS PRP Feasibility Study Rpt
13 PR Post RI/FS Support
15 CO | Task Order Closeout

TOTAL

Approved Budget

Variance Based On Expenditure

Variance Based On
Expenditure Limit

non-responsive

Cumulative Dollars Total invoiced

Cumulative [Loaded Dollars| Incurred But | + Incurred But
Invoiced Not Invoiced | Not Invoiced

non-responsive g pREYRN] 0.00 121,647.90
0.00 0.00 0.00

168,981.11 0.00 168,981.11

43,601.34 0.00 43,601.34

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

334,230.35 0.00 334,230.35

Page 1 of 1

Dollars
148,074.98
6,971.60
213,132.57
104,656.62
33,960.65
15,549.40
21,917.20
14,728.26

1.521.72

% Hours
Invoiced
non-responsive]

560,513.00

Approved Budget Limit
% Inv'd +
% Dollars | Incr'd But
Invoiced Not Inv'd Hours Dollars

% Hours | % Dollars
Invoiced Invoiced

82.15% 82.15%| [RREEIEIE 148.074.98
0.00% 0.00% 6,971.60
79.28% 79.28% 206,673.57
41.66% 41.66% 49,745.62
0.00% 0.00% 8.231.23
0.00% 0.00% 0.00
0.00% 0.00% 0.00
0.00% 0.00% 0.00
0.00% 0.00% 0.00

59.63% 59.63%

419,697.00

non-responsiveiyREVA
0.00%
81.76%
87.65%
0.00%
0.00%
0.00%
0.00%
0.00%

79.64%




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight
Action Code: BD
Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013
Reporting Period From: 7/30/2011
Reporting Period To: 8/26/2011

SSID: B51Q Invoice Date: 9/9/2011
Invoice Number: A059
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Completion Esti At Completion
Task Cumulative Dollars Total involiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But { +Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Involced Not Invoiced | Not Involced Hours Dollars Invoiced Involiced Not Inv'd Hours Dollars Inyoiced |~ Invoiced
- - NoN-responsivey non-responsive,
01 PP Proj. Planning & Support BRI  121,647.90 0.00 121,647.90| [SURESSUEIE 148,074.98 | (WGIRESMIEIIS 82 15% 82.15% 148,074.98 100.00%
02 CR Community tnvolvement 0.00 0.00 0.00 6,971.60 0.00% 0.00% 6,971.60 100.00%
03 FI Field Investigation/Data 168.981.11 0.00 168,981.11 213,132.57 79.28% 79.28% 213,132.57 100.00%
09 RR Remedial Investigation R 43,601.34 0.00 43,601.34 104,656.62 41.66% 41.66% 104,656.62 100.00%
10 RV PRP Identif. & Screening 0.00 0.00 0.00 33,960.65 0.00% 0.00% 33,960.65 100.00%
11 RP PRP Eval. Remedial Alt. 0.00 0.00 0.00 15,549.40 0.00% 0.00% 15,549.40 100.00%
12 FS PRP Feasibility Study Rpt 0.00 0.00 0.00 21,917.20 0.00% 0.00% 21,817.20 100.00%
13 PR Post RI/FS Support 0.00 0.00 0.00 14,728.26 0.00% 0.00% 14,728.26 100.00%
15 CcO Task Order Closeout 0.00 0.00 0.00 1.521.72 0.00% 0.00% 1.521.72 100.00%
TOTAL 334,230.35 0.00 334,230.35 560,513.00 59.63% 59.63% 560,513.00 100.00%

Page 1 of 1




Standard Form 1034

Financial Management Center (D143-02)

EP-S1-06-03 9/21/06

Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A059
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency September 09, 2011
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY

Research Triangle Park, NC 27711

REQUISITION NUMBER AND DATE

-

PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
— —PAYECS ACCTNOWMBER ]
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM O WEIGHT GOVERNMENT BAL NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- AMOUNT
AND DATE DELNVERY (Enter description, item number of contract of Federal supply TITY
OF ORDER OR SERVICE schedule, and other i) jon deemed y) COST )
07/30/11 - 08126/11 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $5,914.13
{Use confinuation sheet if necessary) {Payee must NOT use the space below) TOTAL $5,914.13
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
1 erovisionaL =3 =51.00 :
[] cowmpLeTE WBY 2
[ parmaL
D FINAL N\ ) Amount verifled; comect for
[C] ProcRess TITLE (Skrature or intials)
[ aovance ' :
Pursuant to autharity vested in me, 1 certify that this voucheg is dor Gpegflor payment.
09/05/11 Peter Delano Principal
(Date) " (Autharzed Cifffylng Otficer)
ACCOUNTING CLASSIFICATION
p| cHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
2 '
1
ol casH DATE : PAYEE 3
-}
Y| s

1 When stated in foreign currency, insert name of cumency

2 If the ability to certify and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, over his official title

3 When a voucher is receipted in the name of a company or corporation, the name of the person wsiting the company
of corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per TITLE
John Smith, Secretary” or “Treasurer”, as the case may be .

PER

Previous edtion usable

U.S GOVERNMENT PRINTING OF FICE

1986-0-491-248/20630

NSN 7540-00-634-4206

PRIVACY ACT STATEMENT

The information requested on this form is required under the provions of 31 U.S.C. 82b and 82¢, for the purpose of
disbursing Federal money. The information requested is to identify the particuler creditor and the amounts to be paid.
Failure to fumish this information will hinder discharge of the payment obligation.




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1033 SERVICES OTHER THAN PERSONAL Voucher No: A059

Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 ' Sheet No: 6

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI
Saturday, July 30, 2011 - Friday, August 26, 2011

HOURS: Current Cumulative FUNDING AMOUNT: $419,697.00

Prime . EXPENDITURE LIMIT:  $419,697.00
Chemist Sr non-reSpOnSIVe
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator

TOTAL

Team Subcontractors non-responSiVe

Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr

Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Company Confidential - Proprietary Information of Nobis Engineering




Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, bC 20460 O n - res po n S |V a

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor: Nobis Engineering
Voucher No: A059

Schedule No:
Sheet No: 7
Current Cumulative
925.30 62,106.92
0.70 188.52
0.00 . 0.00
4,988.13 271,934.91
4,988.13 271,934.91
0.00 0.00
0.00 0.00
5,914.13 334,230.35
0.00 0.00
5,914.13 334,230.35

Company Confidential - Proprietary Information of Nobls Englneering






